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SUMMARY:

The Department of Transportation (Department) is presenting this item for information. The item
provides the status of locally-administered State Transportation Improvement Program (STIP)
projects that were allocated prior to Fiscal Year (FY) 2005-06 but have not yet been awarded for
construction.

As of May 4, 2007, all locally-administered STIP projects allocated prior to FY 2005-06 have been
awarded within the required time frame, with the exception of two projects totaling $1,034,000.
The remaining two projects were approved for time extensions by the California Transportation
Commission (Commission). Information on the two projects is shown on the attachment.

BACKGROUND:

Resolution G-03-19, STIP Guidelines, adopted by the Commission on December 11, 2003, stipulates
that funds allocated for the construction phase of local grant projects are available for contract award
for a period of 12 months from the date of allocation. The guidelines further stipulate that the
Commission may approve a waiver to the timely use of funds deadline one time only for up to 20
months, in accordance with Section 14529.8 of the Government Code.
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Project Construction Allocations Prior to Fiscal Year 2005-06

Subject to 12-month Award Deadline Per Resolution G-03-19, STIP Guidelines

Program Codes: Storm Rehabilitation, Local Road, Regional Surface Transportation Program and Congestion
Mitigation & Air Quality Match, Transportation Enhancements-State Transportation Improvement Program
As of April 30, 2007

Project  Allocation Award Allocation
Agency Name County Name PPNO Number Date Deadline Amount
US Department of
Agriculture Forest Service Plumas County 02-2394 6190(015) 14-Apr-05  31-Dec-07 * $226,000
Torrance Los Angeles County 07-3436 5249(015) 26-May-05 30-Jun-07 ** $808,000
Total $1,034,000

*These are extended deadlines approved April 2006 (Waiver-06-15).
**This is an extended deadline approved June 2006 (Waiver-06-25).



